
BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2
2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If

applicable)

20 January 29, 1997 See Page 1.a
6.  ISSUED BY CODE GP22-G 7.  ADMINISTERED BY (If other than Item 6) CODE

GP22
Procurement Office MSFC Adm:  GP22-G/Sandra Presnell
George C. Marshall Space Flight Center 205-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (ü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not
extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

X B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR’S LETTER DATED 1/29/97.

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor ⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Michael L. Sweigart
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY January 29, 1997
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



Contract NAS8-40836
Modification No. 20
Page 2

                Total
Negotiated               Prov.               Total                   Earned            Potential            Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $10,747,495        $         0           $10,747,495         $295,362          $425,840          $11,468,697  |         $10,620,318
This Mod                                          0                          0                                     0                             0                                0                                  0     |                   597,312
New Total                   $10,747,495        $         0           $10,747,495         $295,362          $425,840         $11,468,697  |         $11,217,630

The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s
letter dated    January 29, 1997.   

B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is deleted in its entirety and the following is substituted in lieu thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUNE 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $10,709,348.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through February 25, 1997.

         (b)  An additional amount of    $508,282    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   

Estimated Cost    $10,129,779 $579,569 $10,709,348
Provisional Award Fee                195,177            17,743              212,920
Award Fee Earned            295,362                           0                             295,362
Total Sum Allotted    $10,620,318 $597,312 $11,217,630

  (End of clause)”



Contract NAS8-40836
Modification No. 20
Page 1.a

    Standard Form 30 Continued   

    DCN        Program Code       Appropriation       Amount   

W-7-ED-00203 (1F) 242-71-20-M145-ED-7-00S-651-2550 807/80110 $  40,000
242-71-20-M145-ED-7-00S-621-2550   180,000

P-6-EM-00206(S7)(1F) 953-36-00-S651-EM-6-00M-335-2550 806/70111 $  76,433

W-6-ES-00209(S8)(1F) 229-18-46-M145-FA-6-51S-740-2550 806/70110 $    4,100
963-40-08-M145-ES-6-00S-770-2550     56,380
962-29-08-M145-ES-6-00S-770-2550          161
962-23-00-M145-ES-6-00S-770-2550     11,187
578-12-29-M145-FA-6-00S-740-2550     69,242
963-80-05-M145-ES-6-00S-770-2550     10,000
963-30-01-M145-ES-6-00S-770-2550              5
963-80-06-M145-ES-6-00S-770-2550     78,000
962-28-08-M145-ES-6-00S-770-2550          304
148-35-18-M145-FA-6-51S-LIS-2550     69,000
947-15-00-M145-ES-6-00S-770-2550          2,500   

TOTAL $597,312



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 3
2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If

applicable)

21 P-7-ED-00203 (1F)
6.  ISSUED BY CODE GP22-G 7.  ADMINISTERED BY (If other than Item 6) CODE

GP22
Procurement Office MSFC Adm:  GP22-G/Sandra Presnell
George C. Marshall Space Flight Center 205-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (ü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not
extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

477-72-88-M145-ED-7-00M-651-2550   $75,000   260-40-13-M145-ED-7-00M-621-2550   $80,000
807/80111

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D.  OTHER (Specify type of modification and authority)    FAR CLAUSES 52.217-9, “OPTION TO EXTEND THE TERM OF THE CONTRACT,”
AND 52.232-22, “LIMITATION OF FUNDS,” AND CONTRACTOR’S LETTER DATED 1/29/97.

E.  IMPORTANT:  Contractor ⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Byron W. Butler
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



Contract NAS8-40836
Modification No. 21
Page 2

                Total
Negotiated               Prov.               Total                   Earned            Potential            Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $10,747,495        $         0           $10,747,495         $295,362          $425,840          $11,468,697  |         $11,217,630
This Mod                         10,964,888                          0                    10,964,888                             0                    751,661                  11,716,549     |                   155,000
New Total                   $21,712,383        $         0           $21,712,383         $295,362        $1,177,501         $23,185,246  |         $11,372,630

The purpose of this modification is to exercise Option No. 1 and extend the period of performance of the contract through
February 25, 1998.  In addition, this modification provides incremental funding pursuant to the “Limitation of Funds”
clause and the Contractor’s letter dated    January 29, 1997   .  The total estimated cost of Option No. 1 is $10,964,888 with a potential
award fee of $751,661.  The following changes are hereby made to the contract:

1.  Clause B.2     ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)   , paragraphs (a) and (b) are deleted in their
entirety and the following is substituted in lieu thereof:

“B.2     ESTIMATED COST AND AWARD FEE (1852.216-85) (SEPTEMBER 1993)   

(a)    The estimated cost of this contract is    $21,712,383   .  The maximum available award fee, excluding base fee, if any, is
   $1,488,408   .  The base fee is    $-0-.     Total estimated cost, base fee, and maximum award fee are    $23,200,791   .

(b)    Breakout of contract cost and fees is as follows:

Maximum Total
Estimated Base Award Contract

    Period Covered       Cost       Fee       Fee       Value

       02/26/96 - 02/25/97 $10,747,495 $-0- $736,747 $11,484,242
       02/26/97 - 02/25/98 $10,964,888 $-0- $751,661 $11,716,549

         Breakout of earned award fee is as follows:

Period Earned
    Covered       Award Fee   

       2/26/96 - 8/31/96 $295,362”

2.  Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is deleted in its entirety and the following is substituted in lieu
thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUNE 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $10,839,293.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through March 13, 1997.

         (b)  An additional amount of    $533,337    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   

Estimated Cost   10,709,348 $129,945 $10,839,293
Provisional  Award Fee                   212,920                   25,055                              237,975
Award Fee Earned        295,362                                          0                                         295,362
Total Sum  Allotted            $11,217,630              $155,000               $11,372,630

 (End of clause)”



Contract NAS8-40836
Modification No. 21
Page 3

3.  Clause F.2     PERIOD OF PERFORMANCE 1852.212-74) (DEC 1988)   , paragraph (a) is deleted in its entirety and the following is
substituted in lieu thereof:

“F.2     PERIOD OF PERFORMANCE 1852.211-72) (DECEMBER 1988)   

        (a)  The period of performance of this contract shall be February 26, 1996, through February 25, 1998.”



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2
2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If

applicable)

24 March 31, 1997 See Page 1.a
6.  ISSUED BY CODE GP22-G 7.  ADMINISTERED BY (If other than Item 6) CODE

GP22
Procurement Office MSFC Adm:  GP22-G/Sandra Presnell
George C. Marshall Space Flight Center 205-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (ü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not
extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

X B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR’S LETTER DATED 3/28/97.

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor ⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

         ORIGINAL SIGNED BY
BY SANDRA L. PRESNELL March 31, 1997

(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



Contract NAS8-40836
Modification No. 24
Page 2

                Total
Negotiated               Prov.               Total                   Earned            Potential            Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $21,712,383        $         0           $21,712,383         $645,569        $751,661          $23,109,613  |         $14,795,980
This Mod                                         0                           0                                     0                             0                              0                              0     |                1,802,178
New Total                   $21,712,383        $         0           $21,712,383         $645,569        $ 751,661         $23,109,613  |         $16,598,158

The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s
letter dated      March 28, 1997.   

Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is deleted in its entirety and the following is substituted in lieu
thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUN 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $15,676,980.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through August 13, 1997.

         (b)  An additional amount of    $921,178    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   

Estimated Cost   $13,975,024 $1,701,956 $15,676,980
Provisional  Award Fee                      175,387                    100,222                              275,609
Award Fee Earned           645,569                                            0                                    645,569
Total Sum  Allotted               $14,795,980               $1,802,178               $16,598,158

 (End of clause)”



Contract NAS8-40836
Modification No. 24
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    Standard Form 30 Continued   

    DCN        Program Code       Appropriation       Amount   

P-6-EM-00206(S8) (1F) 953-36-00-S651-EM-6-00M-335-2550 806/70111 $1,473,528

P-7-EL-00205(S2)(1F) 477-72-61-M145-EL-7-00M-213-2550 807/80111        34,000

W-7-ES-00209(S1) (1F) 963-60-30-M145-ES-7-00S-770-2550 807/80110      110,000
                                         274-62-00-M145-ES-7-00S-W15-2550                                                        25,000

P-7-ED-00203(S1) (1F) 477-72-04-M145-ED-7-00M-621-2550 807/80111        25,000
953-36-00-S651-ED-7-00M-631-2550        40,000

W-7-EB-00202(1F) 146-07-00-F690-EB-7-9QS-452-2550 807/80110          8,000
839-88-04-M145-EB-7-00S-452-2550        70,650

P-7-EH-00204(S1)(1F) 953-74-40-M145-EA-7-00M-599-2550 807/80111           16,000   

Total $1,802,178



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2
2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If

applicable)

25 May 12, 1997 See Page 1.a
6.  ISSUED BY CODE GP22-G 7.  ADMINISTERED BY (If other than Item 6) CODE

GP22
Procurement Office MSFC Adm:  GP22-G/Sandra Presnell
George C. Marshall Space Flight Center 205-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (ü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not
extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

X B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR’S LETTER DATED 5/12/97.

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor ⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY May 12, 1997
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



Contract NAS8-40836
Modification No. 25
Page 2

  Total
Negotiated               Prov.               Total                   Earned            Potential            Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $21,712,383        $         0           $21,712,383         $645,569        $751,661          $23,109,613  |         $16,598,158
This Mod                                         0                           0                                     0                             0                              0                              0     |                2,520,959
New Total                   $21,712,383        $         0           $21,712,383         $645,569        $ 751,661         $23,109,613  |         $19,119,117

The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s
letter dated      May 12, 1997.   

Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is deleted in its entirety and the following is substituted in lieu
thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUN 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $18,097,717.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through October 24, 1997.

         (b)  An additional amount of    $1,021,400    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   

Estimated Cost   $15,676,980 $2,420,737 $18,097,717
Provisional  Award Fee                      275,609                    100,222                              375,831
Award Fee Earned           645,569                                            0                                    645,569
Total Sum  Allotted               $16,598,158               $2,520,959               $19,119,117

 (End of clause)”



Contract NAS8-40836
Modification No. 25
Page 1.a

    Standard Form 30 Continued   

    DCN        Program Code       Appropriation       Amount   

W-7-ED-00203(S2) (1F) 242-34-ZT-M145-ED-7-00S-621-2550 807/80110 $     29,000
242-34-ZT-M145-ED-7-00S-651-2550         45,000
455-40-31-M145-EO-7-00S-661-2550        57,000

P-7-EM-00206(S1)(1F) 953-36-00-S651-EM-7-00M-335-2550 807/80111   1,543,586

W-7-EP-00208(S1) (1F) 242-34-ZD-M145-EP-7-00S-341-2550 807/80110      166,288
               242-34-ZE-M145-EP-7-00S-341-2550                                                      166,288

242-34-Z5-M145-EP-7-00S-341-2550       62,100
242-34-ZI-M145-EP-7-00S-341-2550       54,197

W-7-EB-00202(S1) (1F) 839-88-04-M145-EB-7-00S-451-2550 807/80110        20,000

P-7-EB-00202(1F) 953-73-10-M145-EB-7-00M-451-2550 807/80111        32,500

P-7-EL-00205(S3)(1F) 478-82-18-M145-EL-7-00M-222-2550 807/80111        95,000

P-7-ED-00203(S2)(1F) 260-40-13-M145-ED-7-00M-621-2550 807/80111      205,000
250-60-21-M145-ED-7-00M-621-2550             45,000   

Total $2,520,959
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Contract NAS8-40836
Modification No. 26
Page 2

  Total
Negotiated               Prov.               Total                   Earned            Potential            Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $21,712,383        $         0           $21,712,383         $645,569        $751,661          $23,109,613  |         $19,119,117
This Mod                                         0                           0                                     0                             0                              0                              0     |                               0
New Total                   $21,712,383        $         0           $21,712,383         $645,569        $ 751,661         $23,109,613  |         $19,119,117

The purpose of this modification is to amend clause B.5     PREMIUM FOR SCHEDULED OVERTIME (MSFC 52.222-93)
   (AUG 1988)   , with no increase in the level of effort (total man-hours) and no increase to the estimated cost of the contract.

Clause B.5     PREMIUM FOR SCHEDULED OVERTIME (MSFC 52.222-93) (AUG 1988)    is deleted in its entirety and the following
is substituted in lieu thereof:

“B. 5     PREMIUM FOR SCHEDULED OVERTIME (MSFC 52.222-93) (AUG 1988)   

Pursuant to the clause entitled “Payment for Overtime Premiums,” the amount of overtime premium authorized
shall not exceed the amount specified below for the indicated period.

    Period       Amount   

2/26/96 - 2/25/97 $500
2/26/97 - 2/25/98 $9,000
2/26/98 - 2/25/99 $9,000
2/26/99 - 2/25/00 $9,000
2/26/00 - 2/25/01 $9,000

 (End of clause)”



BX OMB Approval #:  2700-0042
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6.  ISSUED BY CODE GP22-G 7.  ADMINISTERED BY (If other than Item 6) CODE

GP22
Procurement Office MSFC Adm:  GP22-G/Sandra Presnell
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X
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Contract NAS8-40836
Modification No. 31
Page 2

  Total
Negotiated               Prov.               Total                   Earned            Potential            Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $21,712,383        $         0           $21,712,383         $645,569        $751,661          $23,109,613  |         $21,794,035
This Mod                                         0                           0                                     0                             0                              0                              0     |                   807,387
New Total                   $21,712,383        $         0           $21,712,383         $645,569        $ 751,661         $23,109,613  |         $22,601,422

The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s
letter dated     September 29, 1997.   

Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is deleted in its entirety and the following is substituted in lieu
thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUN 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $21,404,635.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through February 2, 1998.

         (b)  An additional amount of    $1,196,787    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   

Estimated Cost   $20,622,304 $782,331 $21,404,635
Provisional  Award Fee                      526,162                   25,056                              551,218
Award Fee Earned           645,569                                        0                                        645,569
Total Sum  Allotted               $21,794,035               $807,387               $22,601,422

 (End of clause)”



Contract NAS8-40836
Modification No. 31
Page 1.a

    Standard Form 30 Continued   

    DCN        Program Code       Appropriation       Amount   

P-7-ES-00209(S1)(1F) 953-36-00-S651-ES-7-00M-790-2550 807/80111 $100,000

P-7-EL-00205(S5)(1F) 478-83-01-M145-EL-7-00M-213-2550 807/80111     25,000

P-7-EM-00206(S3)(1F) 953-36-00-S651-EM-7-00M-335-2550 807/80111   500,000

P-7-EB-00202(S4)(1F) 953-36-00-M145-EB-7-00M-452-2550 807/80111     87,694

P-7-ED-00203(S6)(1F) 953-36-00-M145-ED-7-00M-601-2550 807/80111       8,000

P-7-EB-00202(S5)(1F) 477-73-16-M145-EM-7-72M-499-2550 807/80111     84,000

W-7-ES-00209(S5)(1F) 344-10-10-M145-ES-7-00S-780-2550 807/80110          2,693   

Total $807,387



BX OMB Approval #:  2700-0042
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Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X
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CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not
extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
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15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED
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Contract NAS8-40836
Modification No. 32
Page 2

  Total
Negotiated               Prov.               Total                   Earned            Potential            Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $21,712,383        $         0           $21,712,383         $645,569        $751,661          $23,109,613  |         $22,601,422
This Mod                                        0                          0                                    0                             0                            0                                0     |                     50,000
New Total                  $21,712,383        $         0           $21,712,383         $645,569        $ 751,661         $23,109,613  |         $22,651,422

The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s
letter dated     October 21, 1997.   

Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is deleted in its entirety and the following is substituted in lieu
thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUN 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $21,454,635.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through February 2, 1998.

         (b)  An additional amount of    $1,196,787    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   

Estimated Cost   $21,404,635 $50,000   $21,454,635
Provisional  Award Fee                      551,218                          0                             551,218
Award Fee Earned           645,569                                        0                                          645,569
Total Sum  Allotted               $22,601,422               $50,000                 $22,651,422

 (End of clause)”



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2
2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If
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8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (ü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not
extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

X B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR’S LETTER DATED 12/16/97.

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor ⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY December 17, 1997
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Contract NAS8-40836
Modification No. 33
Page 2

      Total
Negotiated               Prov.               Total                   Earned            Potential           Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $21,712,383        $         0           $21,712,383         $645,569        $751,661          $23,109,613  |         $22,651,422
This Mod                                        0                          0                                    0                             0                            0                                0     |                   426,817
New Total                  $21,712,383        $         0           $21,712,383         $645,569        $ 751,661         $23,109,613  |         $23,078,239

The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s
letter dated     December 16, 1997.   

Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is deleted in its entirety and the following is substituted in lieu
thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUN 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $21,881,452.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through February 12, 1998.

         (b)  An additional amount of    $1,196,787    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   

Estimated Cost   $21,454,635 $426,817  $21,881,452
Provisional  Award Fee                      551,218                            0                             551,218
Award Fee Earned           645,569                                         0                                         645,569
Total Sum  Allotted               $22,651,422               $426,817                $23,078,239

 (End of clause)”



Contract NAS8-40836
Modification No. 33
Page 1.a

    Standard Form 30 Continued   

    DCN        Program Code       Appropriation       Amount   

1-8-ED-00203 (1F) 242-33-KD-M145-ED-8-00S-621-2550 808/90110 $75,000
242-33-UA-M145-ED-8-00S-621-2550   75,000
242-34-ZT-M145-ED-8-00S-621-2550   56,000
242-34-ZT-M145-ED-8-00S-651-2550   40,000

1-8-EL-00205 (1F) 477-72-61-M145-EL-8-00M-213-2550     808/90111   34,000
477-72-04-M145-EL-8-00M-211-2550   35,480

P-7-EH-00204(S5)(1F) 478-88-50-M145-EH-7-00M-541-2550 807/80111   17,500

P-7-EL-00205(S6)(1F) 953-73-10-M145-EL-7-00M-231-2550 807/80111   10,000

P-7-EM-00206(S4)(1F) 953-36-00-S651-EM-7-00M-335-2550 807/80111      83,837   

Total             $426,817



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2
2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If

applicable)

34 January 13, 1998 See Page 1.a
6.  ISSUED BY CODE GP22-S 7.  ADMINISTERED BY (If other than Item 6) CODE

GP22
Procurement Office MSFC Adm:  GP22-SSandra Presnell
George C. Marshall Space Flight Center 205-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (ü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not
extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

X B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR’S LETTER DATED 01/13/98.

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor ⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY January 13, 1998
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



Contract NAS8-40836
Modification No. 34
Page 2

      Total
Negotiated               Prov.               Total                   Earned            Potential           Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $21,712,383        $         0           $21,712,383         $645,569        $751,661          $23,109,613  |         $23,078,239
This Mod                                        0                          0                                    0                             0                            0                                0     |                     31,092
New Total                  $21,712,383        $         0           $21,712,383         $645,569        $ 751,661         $23,109,613  |         $23,109,331

The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s
letter dated    January 13, 1998.   

Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is deleted in its entirety and the following is substituted in lieu
thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUN 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $21,887,488.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through February 12, 1998.

         (b)  An additional amount of    $1,221,843    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   

Estimated Cost    $21,881,452  $  6,036 $21,887,488
Provisional Award Fee                 551,218             25,056           576,274
Award Fee Earned            645,569                     0              645,569
Total Sum Allotted   $23,078,239    $31,092   $23,109,331

(End of clause)”
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    Standard Form 30 Continued   

    DCN        Program Code       Appropriation       Amount   

1-8-EL-00205(S1)(1F) 478-31-36-M145-EL-8-00M-222-2550 808/90111  $77,000

W-7-EL-00205(S2)(1F) 963-30-01-M145-EL-7-00S-221-2550 807/80110     (45,908)   

Total                $31,092
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      Total
Negotiated               Prov.               Total                   Earned            Potential           Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $21,712,383        $         0           $21,712,383         $645,569        $751,661          $23,109,613  |         $23,109.331
This Mod                                        0                          0                                    0                             0                            0                                0     |                              0
New Total                  $21,712,383        $         0           $21,712,383         $645,569        $ 751,661         $23,109,613  |         $23,109,331

The purpose of this modification is to restructure Contingency Option No. 2 by distributing the labor hours into two separate
contingencies for the same period of performance to reflect a more accurate level of effort necessary to meet ongoing efforts.

1.  B.2     ESTIMATED COST AND AWARD FEE (1852.216-85)(SEP 1993   ), paragraph (d) is hereby deleted and replaced as
follows   :

“(d)  The Government may increase the number of direct labor hours set forth in Clause B.3     Level of Effort    (Cost) by exercise
of the following contingency options.  Each option shall be exercised only during the period specified below.  The estimated cost and
fee for each of the options are as follows:

Cont. Maximum Total Earned
Option Period Estimated Base   Award Option Award
      No.       Covered            Cost       Fee            Fee       Value          Fee   

 C1    2/26/96 - 2/25/97 $2,613,908 -0- $77,173 $2,691,081    -0-
C2a    2/26/97 - 2/25/98 $1,388,985 -0- $40,979 $1,429,964    -0-
C2b    2/26/97 - 2/25/98 $1,281,310 -0- $37,801 $1,319,111    -0-
C3    2/26/98 - 2/25/99 $2,746,933 -0- $81,274 $2,828,207    -0-
C4    2/26/99 - 2/25/00 $2,816,449 -0- $83,259 $2,899,708    -0-
C5    2/26/00 - 2/25/01 $2,897,644 -0- $85,474 $2,983,118    -0-

(End of clause)”

2.  B.3      LEVEL OF EFFORT (COST) 18-52.216.82) (DEC 1991)   , paragraph (a)(1) is hereby deleted and replaced as follows:

“(a) (1) During the term of the contract, the Contractor is obligated to provide not less than    296,149    or more than
   311,736    total direct labor hours.  If the Government elects to exercise any of the options identified in Clause B.2     Estimated Cost and
    Award Fee   , the Contractor is obligated to provide the direct labor hours specified below for the applicable option.

     Minimum      Maximum
    Option No   .     Number of Hours       Number of Hours   

     1      294,882      310,402
     2      296,149      311,736
     3      296,149      311,736
     4      297,418      313,072

   C1        72,403       76,214
   C2a        37,500       39,477
   C2b        34,593       36,411
   C3        72,403       76,214
   C4        72,403       76,214
   C5        72,713       76,541”
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      Total
Negotiated               Prov.               Total                   Earned            Potential           Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $21,712,383        $         0           $21,712,383         $645,569        $751,661          $23,109,613  |         $23,109.331
This Mod                          1,388,985                          0                      1,388,985                             0                  40,979                 1,429,964     |                1,054,730
New Total                  $23,101,368        $         0           $23,101,368         $645,569        $792,640         $24,539,577  |         $24,164,061

The purpose of this modification is to exercise Contingency Option C2a.  The Contractor shall perform the work called for under
Clause C.2 Work Statement, during the period of performance of this option.  The total estimated cost for performance of all work
during this period is    $23,101,368    and potential award fee is $   792,640   .  In addition, this modification provides incremental funding
pursuant to the “Limitation of Funds” clause and the Contractor’s letter dated    January 20, 1998   .  The foregoing action, is further
implemented by the inclusion of the following changes:

1.  Clause B.2     ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)   , paragraphs (a) and (b) are hereby deleted in
their entirety and the following is substituted in lieu thereof:

“B.2     ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)   

(a)    The estimated cost of this contract is    $23,101,368   .  The maximum available award fee, excluding base fee, if any, is
   $1,529,387   .  The base fee is    $-0-.     Total estimated cost, base fee, and maximum award fee are    $24,630,755   .

(b)    Breakout of contract cost and fees is as follows:

Estimated Base Maximum Total
    Period Covered       Cost       Fee       Award Fee       Contract Value

       02/26/96 - 02/25/97 $10,747,495 $-0- $736,747 $11,484,242
     *02/26/97 - 02/25/98 $12,353,873 $-0- $792,640 $13,146,513”

         Breakout of earned award fee is as follows:

    Period Covered       Earned Award Fee
2/26/96 - 8/31/96 $295,362

       9/01/96 - 2/25/97 $350,207”

*Includes Contingency Option C2a

2.  Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is hereby deleted in its entirety and the following is substituted
in lieu thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUNE 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $22,924,621.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through February 25, 1998.

         (b)  An additional amount of    $1,239,440    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   

Estimated Cost   $21,887,488 $1,037,133 $22,924,621
Provisional  Award Fee                      576,274        17,597       593,871
Award Fee Earned           645,569                                            0                                      645,569
Total Sum  Allotted                $23,109,331              $1,054,730               $24,164,061

 (End of clause)”
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    Standard Form 30 Continued   

    DCN        Program Code       Appropriation       Amount   

1-8-EB-00202(1F) 478-83-01-M145-EB-8-00M-433-2550 808/90111  $15,000
478-83-01-M145-EB-8-00M-432-2550    30,000
477-72-V3-M145-EB-8-00M-433-2550    50,000
477-72-V5-M145-EB-8-00M-433-2550    11,000
477-72-V6-M145-EB-8-00M-433-2550    24,000

1-8-EP-00208(1F) 242-34-ZD-M145-EP-8-00S-341-2550 808/90110    30,000
242-34-ZE-M145-EP-8-00S-341-2550    30,000
242-34-ZF-M145-EP-8-00S-341-2550    30,000
242-34-ZG-M145-EP-8-00S-341-2550    15,000

1-8-EL-00205(S2)(1F) 478-31-36-M145-EL-8-00M-222-2550 808/90111  142,000
478-82-18-M145-EL-8-00M-222-2550    37,500
478-88-14-M145-EL-8-00M-212-2550    21,300
478-83-01-M145-EL-8-00M-213-2550  100,000
477-72-V2-M145-EL-8-00M-213-2550    36,335
477-72-V5-M145-EL-8-00M-213-2550    16,201
477-72-V8-M145-EL-8-00M-213-2550      8,551
477-72-W2-M145-EL-8-00M-213-2550    62,537
477-72-W9-M145-EL-8-00M-213-2550      8,551
477-72-X2-M145-EL-8-00M-213-2550    37,885
477-72-X6-M145-EL-8-00M-213-2550      8,550
478-88-96-M145-EL-8-00M-212-2550      9,000
477-72-V1-M145-JA-8-00M-299-2550    20,620

1-8-EH-00204(1F) 478-88-40-M145-EH-8-00M-541-2550 808/90111    40,000

1-8-EP-00208(S1)(1F) 478-83-01-M145-EP-8-00M-381-2550 808/90111    50,000

W-7-EL-00205(S3)(1F 242-71-30-M145-EL-7-00S-299-2550 807/80110    15,000

1-8-ED-00203(S1)(1F) 477-72-62-M145-ED-8-00M-661-2550 808/90111    33,500
477-72-88-M145-ED-8-00M-651-2550    60,000
242-33-YE-M145-ED-8-00S-661-2550     112,200   

Total           $1,054,730
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appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X
D.  OTHER (Specify type of modification and authority)  FAR CLAUSES 52.217-9, “OPTION TO EXTEND THE TERM OF THE CONTRACT,”
AND 52.232-22, “LIMITATION OF FUNDS”, AND CONTRACTOR’S LETTER DATED 2/3/98.

E.  IMPORTANT:  Contractor⌧ is not, o is required to sign this document and return           copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

                                                               Total
Negotiated               Prov.               Total                   Earned            Potential           Contract  |        Total Sum
     Est. Cost                 Est.        Cost                 Est.        Cost                      Award Fee                Award Fee                  Value     |             Allotted    

 |
Previous $23,101,368        $         0           $23,101,368         $645,569        $792,640          $24,539,577  |         $24,164,061
This Mod                        14,046,138                           0                    14,046,138                             0                 857,104               14,903,242     |                   966,700
New Total                  $37,147,506        $         0           $37,147,506         $645,569     $1,649,744       $39,442,819  |         $25,130,761

See Page 2 for description.
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The purpose of this modification is to exercise Option No. 2 and Contingency Option C3.  The Contractor shall perform the work
called for under Clause C.2 Work Statement, during the period of performance of this option.  The total estimated cost for performance
of all work during this period is    $37,147,506    and potential award fee is    $1,649,744   .  In addition, this modification provides
incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s letter dated     February 3, 1998   .  The foregoing
action, is further implemented by the inclusion of the following changes:

1.  Clause B.2     ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)   , paragraphs (a) and (b) are hereby deleted in
their  entirety and the following is substituted in lieu thereof:

“B.2     ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)   

(a)    The estimated cost of this contract is    $37,147,506   .  The maximum available award fee, excluding base fee, if any, is
   $2,386,491   .  The base fee is    $-0-.     Total estimated cost, base fee, and maximum award fee are    $39,533,997   .

(b)    Breakout of contract cost and fees is as follows:

Estimated Base Maximum Total
    Period Covered       Cost       Fee       Award Fee       Contract Value

       02/26/96 - 02/25/97 $10,747,495 $-0- $736,747 $11,484,242
       02/26/97 - 02/25/98 $12,353,873 $-0- $792,640 $13,146,513
     *02/26/98 - 02/25/99 $14,046,138 $-0- $857,104 $14,903,242

         Breakout of earned award fee is as follows:

    Period Covered       Earned Award Fee
2/26/96 - 8/31/96 $295,362

       9/01/96 - 2/25/97 $350,207”

*Includes Contingency Option C3

2.  Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is hereby deleted in its entirety and the following is substituted
in lieu thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUNE 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $23,834,181.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through March 23, 1998.

         (b)  An additional amount of    $1,296,580    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   
Estimated Cost   $22,924,621 $909,560 $23,834,181
Provisional  Award Fee                      593,871      57,140       651,011
Award Fee Earned           645,569                                         0                                         645,569
Total Sum  Allotted                $24,164,061              $966,700               $25,130,761

 (End of clause)”

3.  Clause F.2     PERIOD OF PERFORMANCE (1852.211-72) (DEC 1988)   , paragraph (a) is deleted in its entirety and the following
is substituted in lieu thereof:

“F.2     PERIOD OF PERFORMANCE    

(a)  The period of performance of this contract shall be February 26, 1996, through February 25, 1999.”
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    Standard Form 30 Continued   

    DCN        Program Code       Appropriation       Amount   

1-8-EM-00206(1F) 953-36-00-S651-EM-8-00M-335-2550 808/90111  $-0-

P-7-EM-00206(S5)(1F) 953-36-00-S651-EM-7-00M-335-2550 807/80111     2,500

W-7-ES-00209(S6)(1F) 622-29-03-M145-HR-7-00S-740-2550 807/80110    64,374
622-21-06-M145-FA-7-51S-790-2550    35,000
622-29-40-M145-HR-7-00S-740-2550    60,000
436-12-01-M145-FA-7-21S-790-2550    14,200
229-04-15-M145-FA-7-51S-790-2550    33,426

1-8-ED-00203(S2)(1F) 242-34-ZT-M145-ED-8-00S-621-2550 808/90110    13,000
258-20-00-M145-ED-8-00S-651-2550  180,000
478-83-01-M145-ED-8-00M-661-2550 808/90111   55,000
250-60-21-M145-ED-8-00M-601-2550   30,000

1-8-EP-00208(S2)(1F) 575-15-50-M145-EP-8-00M-371-2550 808//90111   121,000

1-8-EH-00204(S1)(1F) 250-30-15-M145-EH-8-00M-543-2550 808/90111    10,000
250-60-21-M145-EH-8-00M-543-2550    10,000

1-8-EL-00205(S3)(1F) 575-15-30-M145-EL-8-00M-222-2550 808/90111    27,700

1-8-EB-00202(S1)(1F) 478-83-01-M145-EB-8-00M-453-2550 808/90111    20,500
478-83-01-M145-EB-8-00M-411-2550    40,000
477-72-V3-M145-EB-8-00M-411-2550    44,200
477-72-W3-M145-EB-8-00M-411-2550    56,800
477-72-X3-M145-EB-8-00M-411-2550    79,300
477-72-W6-M145-EB-8-00M-411-2550      9,000
477-72-W7-M145-EB-8-00M-411-2550    20,700
477-72-V6-M145-EB-8-00M-411-2550       40,000   

Total              $966,700
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The purpose of this supplemental agreement is to amend Attachment J-3, CPAF Evaluation Plan, by incorporating the requirement for
a Corrective Action Plan, with no increase in total estimated cost or fee.

The following paragraph is hereby incorporated in     Attachment J-3        CPAF EVALUATION PLAN    :

“5.      Corrective Action Plan   

The Contractor shall submit a corrective action plan for all weaknesses which are determined to represent a systemic
problem involving, if uncorrected, a continuing potential for adverse impact to the quality and safety of flight hardware/software,
related support equipment and/or mission success (i.e., an actual or potential violation of an ISO element).  The Award Fee
transmittal letter will specifically identify all such weaknesses.  The corrective action plan to be submitted by the Contractor shall, for
all such weaknesses, include:  (1) a description of the weakness, (2) determination of the root cause of the weakness, (3) action required
to correct the weakness, (4) how recurrences will be prevented, and (5) the schedule for completion of the action.

The corrective action plan shall be submitted to the Contracting Officer’s Technical Representative (COTR) within 30 days of the date
of the transmittal letter.  The COTR will monitor the Contractor’s corrective action to verify compliance and completion, and shall
coordinate all activities related to such weaknesses with the cognizant S&MA representative.  The Contractor’s progress in complying
with the plan will be assessed during and included in subsequent periodic award fee evaluations.”
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8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (ü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not
extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
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12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

X
B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR’S LETTER DATED 3/02/98.
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The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s
letter dated      March 2, 1998   .

Clause B.6     CONTRACT FUNDING (1852.232-81) (JUN 1990)    is hereby deleted in its entirety and the following is substituted in
lieu thereof:

“B.6      CONTRACT FUNDING (1852.232-81) (JUNE 1990)   

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is    $27,804,782.     This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:      February 26, 1996, through June 26, 1998.

         (b)  An additional amount of    $1,468,001    is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

    Previous         This Action       Total   
Estimated Cost   $23,834,181 $3,970,601 $27,804,782
Provisional  Award Fee                      651,011       171,421        822,432
Award Fee Earned           645,569                                            0                                       645,569
Total Sum  Allotted                $25,130,761              $4,142,022             $29,272,783

 (End of clause)”
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    Standard Form 30 Continued   

    DCN        Program Code       Appropriation       Amount   

1-8-EM-00206(S1)(1F) 953-36-00-S651-EM-8-00M-335-2550 808/90111  $2,000,000

P-7-EB-00202(S6)(1F) 599-20-00-M145-EB-7-00M-411-2550 807/80111         50,000

P-7-EM-00206(S6)(1F) 953-36-00-S651-EM-7-00M-335-2550 807/80111         19,224

1-8-ES-00209(1F) 274-62-00-M145-ES-8-00M-W15-2550 808/90111         13,798
344-03-01-M145-ES-8-00S-790-2550 808/90110          30,000

1-8-EB-00202(S2)(1F) 477-72-V3-M145-EB-8-00M-433-2550 808/90111          70,000
477-72-V5-M145-EB-8-00M-433-2550          16,000
477-72-V6-M145-EB-8-00M-433-2550          34,000
477-72-V3-M145-EB-8-00M-411-2550          84,300
477-72-W3-M145-EB-8-00M-411-2550        114,500
477-72-X3-M145-EB-8-00M-411-2550          57,000
477-72-W6-M145-EB-8-00M-411-2550          22,500
477-72-W7-M145-EB-8-00M-411-2550          51,700
477-72-V6-M145-EB-8-00M-411-2550          40,000

1-8-EP-00208(S3)(1F) 242-34-ZD-M145-EP-8-00S-341-2550 808/90110          60,000
242-34-ZE-M145-EP-8-00S-341-2550          60,000
242-34-ZF-M145-EP-8-00S-341-2550          38,000
242-34-ZG-M145-EP-8-00S-341-2550          38,000
242-34-ZB-M145-EP-8-00S-341-2550          44,000
242-34-ZO-M145-EP-8-00S-341-2550        154,000
242-34-ZT-M145-EP-8-00S-341-2550          60,000

1-8-EH-00204(S2)(1F) 477-72-04-M145-EH-8-00M-543-2550 808/90111            5,000
454-73-20-M145-EH-8-00S-543-2550 808/90110            5,000

1-8-ED-00203(S3)(1F) 242-34-ZT-M145-ED-8-00S-621-2550 808/90110          47,500
258-20-00-M145-ED-8-00S-621-2550        225,000

250-60-21-M145-ED-8-00M-601-2550 808/90111        <30,000>
260-40-13-M145-ED-8-00M-621-2550        225,000
250-60-31-M145-ED-8-00M-601-2550          30,000
477-72-V3-M145-ED-8-00M-651-2550          84,500
477-72-V5-M145-ED-8-00M-621-2550          61,300
477-72-W3-M145-ED-8-00M-621-2550          69,200
477-72-W6-M145-ED-8-00M-651-2550          23,000
477-72-X8-M145-ED-8-00M-661-2550          34,000
477-72-04-M145-ED-8-00M-621-2550          20,000
478-83-01-M145-ED-8-00M-621-2550          22,500

1-8-EL-00205(S4)(1F) 477-72-61-M145-EL-8-00M-213-2550 808/90111          34,000
478-82-18-M145-EL-8-00M-222-2550          37,500
478-83-01-M145-EL-8-00M-213-2550        150,000

258-20-00-M145-EL-8-00S-213-2550 808/90110               41,500   

Total                 $4,142,022


